
FFY 2023 (projects carried forward from FFY 2022)
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09-20-0002 Indian Trail Rd Reconstruction from Mitchell Rd to Church Rd Aurora Kane/Kendall Council CRRSAA-SF $2,977,419 Local, STP-L, HSIP $6,334,774 $9,312,193 32% $8,319,074 3/31/2023 CON/CE
N/A - Auth 

(5/10/23 AC)
$2,977,419 $0 Let 6/16/23. 6/21/2023

Final plans submitted 11/28/22; ROW certification 
anticipated 5/2023 for a 6/2023 target letting.

3/22/2023

09-16-0013 Wolfs Crossing and Harvey Road Intersection Improvement Oswego Kane/Kendall Council CRRSAA-SF $1,473,738
Local, STP-L, ITEP, 

CRRSAA-L
$7,224,262 $8,698,000 17% $55,394,366 3/31/2023 CON/CE

N/A - Auth 
(12/6/22 AC)

$853,509 $620,229

Groundbreaking held 4/3/2023; CRRSAA funds for approved 
increase were utilized by IDOT on another project to 
protect them from rescission and will be replaced with 
state funding via amended agreements.

6/12/2023
Funds authroized (AC) 12/6/22 and project let 1/20/23.  
Partial cost increase of $620,229 granted 10/20/22.

3/22/2023

09-99-0101
Dauberman Rd Extension from US 30 to Granart Td 
(Granart/Dauberman/BNSF Railroad)

Kane Co DOT Kane/Kendall Council CRRSAA-SF $1,500,000
Local, Grade Xing 

Protection Fund, STP-L, 
STP-C, TAP-L

$19,643,009 $21,143,009 7% $26,960,324
N/A - Auth (12/1/22 

AC)
CON

N/A - Auth 
(12/1/22 AC)

$1,500,000 $0 Let 1/20/2023; Notice to proceed issued 2/20/2023 3/20/2023 AC Authorization 12/1/2022 for 1/2023 state letting. 12/28/2022

Requests for cost increases
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09-16-0013 Wolfs Crossing and Harvey Road Intersection Improvement Oswego Kane/Kendall Council CRRSAA-SF $1,541,448
Local, STP-L, ITEP, 

CRRSAA-L
$385,362 $8,698,000 18% $55,394,366 2/15/2022 CON/CE

N/A - Auth 
(12/6/22 AC)

$853,509 $620,229

Groundbreaking held 4/3/2023; Low bid is $1,258,168 
above estimate. Funds authroized (AC) 12/6/22. Partial cost 
increase of $620,229 granted 10/20/22 (shown here as ob 
remainder) was utilized by IDOT on another project to 
protect them from rescission and will be replaced with 
state funding via amended agreements.

6/12/2023

In order to avoid rescission of unobligated CRRSAA funding in June 2023, IDOT obligated the entire state's CRRSAA balance.  IDOT has indicated that programmed amounts that had not been obligated as of 6/1/23 will be covered with state funding, however no balance remains to fund any cost increases.  Projects that had requested increases that include other fund sources should pursue increases from those sources.

FFY 2023 CRRSAA Shared Fund Active Program Status Report: July 2023

Reason for Request

Based on 60% plans.  Part of request granted 10/20/2022.  This amount is 
the balance of the request.

Phases: E - Engineering     ENG1 - Phase 1 Engineering     ENG2 - Phase 2 Engineering     ROW - Right of Way     CON - Construction     CE - Construction Engineering     IMP - Implementation Page 1 of 1


